Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 02-14-05
4 week Rolling Schedule

ID |Task Name Contr. Dur Start Finish Feb 13, '05 Feb 20, '05 Feb 27, '05 Mar 6, '05
sIM[TIwW[T[F[s[sIM[TIW[T[F[s[sM[TIW[T[F[s[sIM[TIW[T][F[s

1 345d? 12/8/03 4/4/05

2 R-Wall 5d 2/22/05 2/28/05

3 Strip Conco 1wk 2/22/05 2/28/05 2/22 ‘ ] Conco

4 Cooling Tower Conco 32d 1/26/05 3/11/05

5 Fab/Pipe Equipment CMI 6.4 wks 1/26/05 3/11/05

6 Stairs Conco 4d 2/23/05 2/28/05 223 [ ] conco

7 N-wall 4d 2/22/05 2/25/05

8 form - embeds Conco 3d 2/22/05 2/24/05 2/22 Conco

9 place concrete Conco 1d 2/25/05 2/25/05 2/25 Conco

10 Utility Bldg. 44 d? 1/10/05 3/11/05

11 testing AFS lines Geo Rob. 2d 2/23/05 2/24/05 2/23 Geo Rob.

12 UB 2nd level MEP Rough ins All subs 44d 1/10/05 3/11/05 T

13 MEP rough ins 1st floor All subs 37d 1/19/05 3/11/05 | [T T T T

14 Install Chiller Bases cMmI 2d 2/16/05 211705 216 [ | oM

15 Set Chillers CMI 1d 2/17/05 2/17/05 2/17 [ CMI

16 Install pump bases CMI 1d? 2/9/05 2/9/05

17 Place concrete in bases R&S 1d? 2/11/05 2/11/05 |gS

18 Main Bldg. 337d? 12/8/03 3/23/05

19 5,C,E line walls 1d? 12/8/03 12/8/03

20 Backfill McG Hester 5d 2/14/05 2/18/05 |4 —‘_M.QG_Hester

21 set forms Conco 22d 2/2/05 3/4/05 | [T Conco

22 rebar Alamillo 9d 2/17/05 3/2/05 227 ~ | Alamillo

23 2/ 4 place conrete Conco 1d? 3/4/05 3/4/05 3/4 j Conco

24 3/4 Place concete Conco 1d 3/7/05 3/7/05 3/7 D Conco

25 4/4 place concrete~TOW +798 1d? 3/23/05 3/23/05

26 SOG +777' 1d? 12/8/03 12/8/03

27 U-grnd utilities All subs 2d 2/22/05 2/23/05 2/22 All subs

28 U-slab sand-rock Conco 1d 2/24/05 2/24/05 2/24 conco

29 DP-1 dampproofing Conco 1d 2/25/05 2/25/05 2125 co

30 Rebar Alamillo 1d 2/28/05 2/28/05 2/28 Alamillo

31 Place SOG 777 Conco 1d 3/1/05 3/1/05 3/1 Conlco

32

33
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34

35 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03

36 Shoring Conco 5d? 3/2/05 3/8/05 3/2 conco

37 MEP inserts Conco 2d 3/9/05 3/10/05 3/9 Co

38 Rebar Alamillo 3d 3/11/05 3/15/05 3/11

39 Place Concrete Conco 1d 3/17/05 3/17/05 ]

40 SOG ~760" 1d? 12/8/03 12/8/03

41 U-grnd utilities All subs 23d 1/24/05 2/24/05 All subs

42 Rock & 2" mud slab Conco 4d 2124105 3/1/05 2024 [ Conco

43 Waterproofing Blues 11d 3/2/05 3/16/05 3/2

44 Formwork Conco 7d 3/8/05 3/16/05 8 [T

45 Rebar Alamillo 4d 3/14/05 3/17/05 3/

46 Place Concrete Conco 1d 3/18/05 3/18/05

47

48 Misc Iron Steel Romak 61d 1/7/05 4/4/05

49 Stair #2 install rails Romak 10d 2/8/05 2/22/05 ] Romak

50 Stair #1 Install Romak 15d 1/7/05 1/27/05

51 TS drops @ clean room Romak 3d 2/22/05 2/24/05 2122 ‘ Romak

52 3x3 angle 45/A5.5.3 Romak 2d 2/25/05 2/28/05 2/25 Romak

53 4x4 angle 19/A5.5.17 Romak 2d 3/1/05 3/2/05 o 3/1 Romak

54 Electrical Pad Railing Romak 1d 2/22/05 2/22/05 2/22 D Romak

55 Install TS framing 3-4 line Romak 2 wks 3/7/05 3/18/05 3/7

56 Install TS framing 4-5 line Romak 5d 3/29/05 4/4/05

57 Interior Shear walls 6d 2/18/05 2/28/05

58 UB-4 and 1 Line 6d 2/18/05 2/28/05 2/18 [ ]

59 shotcrete 2d 2/23/05 2/25/05 2/23 ]W]

60 SOMD 324d 12/8/03 3/4/05

61 Roof level 1d 12/8/03 12/8/03

62 weld deck & studs & edge metal Pacific Erectors 6d 1/21/05 1/28/05

63 MEP inserts All subs 5d 2/3/05 2/9/05 |s

64 Formwork - shoring Conco 5d 2/8/05 2/14/05 ] conco

65 Rebar Alamillo 4d 2/10/05 2/15/05 | Alamillo

66 Place SOMD concrete Conco 1d 2/18/05 2/18/05

2/18 D—Geneel
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67 Curbs & pads Conco 9d 2/22/05 3/4/05 2/22 ‘ conco

68 Layout-install Z metal 24d 1/25/05 2/28/05

69 Level 5 JJ Acoustics 7d 2/1/05 2/9/05 |ustics

70 Level 6 JJ Acoustics 9d 2/7/05 2/17/05 JJ Acoustics

71 Cantilever All levels JJ Acoustics 10d 2/7/05 2/18/05 AT JJ Acoustics

72 Install beam attachments All subs 24.d 1/25/05 2/28/05 | T ] All subs

73 Fireproofing L-Cline 28d 2/11/05 3/23/05

74 Level 2 Cantilever above Anning - J 3d 2/23/05 2/25/05 2/23 Anning - J

75 East Elevation Anning - J 2d 2/24/05 2/25/05 2124 [ LAaning - J

76 Level 3 Anning - J 4d 2/11/05 2/16/05 nning - J

77 Level 4 Anning - J 5d 2/16/05 22305 2116 ARRing

78 Level 5 Anning - J 4d 2/28/05 3/3/05 2/28 Anning -J

79 Level 6 Anning - J 4d 3/4/05 3/9/05 3/4 Annin

80 Level 1 Anning - J 3d 3/21/05 3/23/05

81 Intumescent 2nd clean room A&B Paint 8d 2/24/05 3/7/05 2/24 :| A&B |Paint

82

83 Exterior Skin Install 33d 2/10/05 3/29/05

84 Waterproofing Blues 2.4 wks 2/14/05 3/2/05 |4 Blues

85 Exterior Clips Raymond 11d 2/10/05 2/25/05 | [T Z‘ Raymond

86 East Elevation studs Raymond 8d 2/28/05 3/9/05 2/28 Raym

87 North Elevation studs Raymond 15d 3/9/05 3/29/05 Tr::

88 Interior Improvements 337d? 12/8/03 3/23/05

89 HVAC shafts all floors CMmI 10d 3/10/05 3/23/05 310

90 Level 2 1d? 12/8/03 12/8/03

91 Sprinkler Mains & branch piping GMR 9d 2/11/05 2/24/05 GMR

92 Wall/lbeam wraps @ utility Rack JJ Acoustics 7d 2122105 3/2/05 2122 ’Ez 33 Acoustics

93 Install Utility Rack and piping Sasco 9d? 3/1/05 3/11/05 3/1 S

94 Level 3 1d? 12/8/03 12/8/03

95 Sprinkler Mains & branch piping GMR 9d 2/23/05 3/7/05 2/23 :| GMR

96 Level 4 1d? 12/8/03 12/8/03

97 Sprinkler Mains & branch piping GMR 9d 3/3/05 3/15/05 3/3

98 end 1d? 12/8/03 12/8/03
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